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CALIFORNIA DEPARTMENT OF TRANSPORTATION

Pave 80 February 2009 Milestones

1. From Tennessee Street to
American Canyon Overcrossing (about 4 miles)

Work:
e constructing median concrete barrier and inside shoulder structural
section
Status: 100% complete

Cost: $20.4 million

Estimated completion: Completed in February, 2009

Work completed: Median barrier, rubberized asphalt concrete paving, open
graded asphalt concrete paving, crack and seat, paving inside shoulders

Ongoing work: All work on this project is completed

Traffic Impacts: None

2. American Canyon Overcrossing
to Green Valley Creek (about 5 miles)

Work:
e constructing inside concrete barrier
widening shoulder at some locations
crack and seat existing Portland Cement Concrete (PCC) pavement

placing multi-layers of new Asphalt Concrete (AC) on top of existing
PCC



e grinding existing top layer of worn-out AC and replacing it with new
layers of AC
e overlay existing roadway with asphalt concrete.
Status: 26% complete
Cost: $20.6 million

Estimated completion: March 2010

Work completed: Median shoulder work on eastbound I-80 between American
Canyon OverCrossing to Red Top Road OverCrossing.

Current work: Placing temporary concrete barriers (K-rails) along inside
shoulders (in both directions). Working on median embankment just east of
American Canyon OverCrossing. Beginning bridge widening at Lynch Road
overcrossing

Upcoming work: Continuing with embankment work in both directions as well
as median shoulder work. Continuing with the bridge widening at Lynch Road
Overcrossing.

Traffic Impacts: Various lane closures on eastbound and westbound 80 and
various lane closures mostly during night time

3. High-Occupancy Vehicle - HOV lanes (car pool lanes)
from Red Top Rd to Air Base Parkway (about 8.5 miles)

Work:

e constructing inside concrete barrier
constructing additional lane, each direction inside the median
paving median and outside shoulder at some locations
Placing median barrier at some locations
Widening of the West Texas Street bridge
Retrofit work at intersection with 680 and at Travis Blvd. Lane

Status: 64% complete
Cost: $30 million

Estimated completion: July 2010

Ongoing work: Contractor continues to excavate and reconstruct median,
retrofit and widen bridges




Traffic Impacts: Night time closures of various lanes and ramps. Occasional
daytime slow lane closures to allow hauling off of excavated materials, as
required.

4. North Texas Overcrossing in Fairfield to
Leisure Town Overcrossing in Vacaville (about 10.5 miles)

Work:
e Crack and Seat existing Portland Cement Concrete (PCC) pavement
e Placing multi layers of new Asphalt Concrete (AC) on top of existing

PCC
e Overlaying existing roadway and shoulders with multi-layers of new AC
Status: 70% complete
Cost: $37.3 million

Estimated completion: August 2009

Work completed: Three lifts of asphalt for EB I-80 from just west of North
Texas OverCrossing in Fairfield to just east of Leisure Town OverCrossing in
Vacaville. Three lifts of asphalt for WB |-80 from just east of Leisure Town
Road OverCrossing and to Alamo Creek Bridge in Vacaville

Current work: Approach and departure slabs at the bridges in Vacaville.

Upcoming work: Metal beam guard rail, placing shoulder backing and asphalt
curbs.

Traffic impacts: Night time closures of various lanes and ramps along
eastbound and westbound 80. Currently contractor is working Sunday nights
through Thursday nights.

5. Truck Climbing Lane on
State Route 12 (Jameson Canyon Rd)

Work: Construct truck climbing lane
Status: Complete
Cost: $6.9 million

Estimated completion: Completed in December, 2008




6. North Texas Street I-80 Interchange (This is a city
of Fairfield project with oversight by Caltrans)

Work: Constructing on and off ramps to eastbound [-80 at the N Texas St
interchange, bridge widening, and realignment of N Texas St and Nelson
Road.

Status: 22% complete

Cost: $20.0 million

Estimated completion: July 2010

Work completed: Constructed embankments for the on and off ramps,
poured columns and abutments for the bridge widening, and performed rough
grading for the realignment of N Texas St and Nelson Road.

Current work: Weather permitting; placing base material for the on and off
ramps, installing bent caps for the bridge widening, and installing utilities for N
Texas St and Nelson Road.

Upcoming work: Paving segments of the on and off ramps, installing precast
girders for the bridge widening, and installing base material for N Texas St
and Nelson Road.

Traffic Impacts: None at this time




